
Work Plan Details

Tribe Alturas Indian Rancheria California

Work Plan Period 10/01/2013 - 09/30/2014

Reporting Frequency Quarterly

Fiscal Year of Funding 2013

Status Accepted

Author(s) Creig Marcus

Description

Component #1: Management of Environmental Office

Description Owner is Creig Marcus

Long-Term Outcome Establishment of Tribal Environmental Program

Measures

Intermediate Outcomes Develop sustainable environmental protection office

Compliance with 40 CFR Part 31 & 2 CFR Part 225

Build tribes self-governance capacity

Develop strategic plan for long term sustainability

Attend trainings and EPA meetings.

Comply with A-133 audit act if required

Administrative assessment.

Equipment inventory tracking

Estimated Component Cost $28136

Estimated Work Year (FTE) 0.22

EPA Program Coding Program Code: Administrative Capacity Building

Objective: General Program Support

Sub-objective: N/A

Commitment #1.1

Description Hire new Tribal Environmental Director (TED). Set up new office in Tribal Government Office Building. New laptop

and printer, monthly office supplies and monthly office expenses. 

Estimated Cost $9620 

End Date 09/30/2014

Positions Program Director/Assistant Director

Outputs and Deliverables Tribal Council will have advertised and hired new Tribal Environmental Director (TED) by 10/15/13. New TED will set

up and organize new office by 10/31/13. Introduce TED to EPA. 

Commitment #1.1 Reports

Reporting

Period

Covered

Status Milestone

Date

Commitment

 End Date

Ouput (Documents) Work Accomplished

4th Quarter Completed 09/30/2014 09/30/2014 •	Tribal Environmental Director (TED) hired by Business

Committee. 10/13

•	Office set up in the existing tribal office building. 10/13

•	Developed FY 14-15 GAP proposal. 12/13

3rd Quarter Completed 10/31/2013 09/30/2014 Tribal Environmental Director (TED) hired by Business

Committee.

Office set up in the existing tribal office building.
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1st Quarter Completed 10/31/2013 09/30/2014 Tribal Environmental Director (TED) hired by Business

Committee.

Office set up in the existing tribal office building.

Developed FY 14-15 GAP proposal.

Commitment #1.2

Description Attend Region 9 EPA/RTOC quarterly meetings, Green Technology training. Attend Environmental Training/GAP

workshop. (Total expense for travel =$7380.00 + 20 days payroll =$4640.00) 

Estimated Cost $12020 

End Date 09/30/2014

Positions Program Director/Assistant Director

Outputs and Deliverables Submit reports to Tribal Council on each meeting and trainings. Include in quarterly reports to EPA. 

Commitment #1.2 Reports

Reporting

Period

Covered

Status Milestone

Date

Commitment

 End Date

Ouput (Documents) Work Accomplished

4th Quarter Completed 09/30/2014 09/30/2014 •	Attended General Assistance Program Workshop.

Certificate awarded. 11/13

•	Attended GAAP seminar conducted by casinos accounting

firm (no charge to budget except mileage). 11/13

•	Attended RTOC/Region 9 meeting. 1/14

•	Applied to Colorado University online program

“Community Sustainability Management” to learn green

technologies to provide guidance to Tribes future

development plans. 3/13

•	Attended Green Technology Summit (no cost to GAP

grant). 5/13

•	Did not attend all RTOC/Region IX meetings – not

necessary for grant.

3rd Quarter On Schedule 06/30/2014 09/30/2014 ...4_June_2014_Monthly_Re

port.pdf

Attended Green Technology Summit (no cost to GAP grant).

 

Monthly reports provided for Tribal Council.

2nd Quarter On Schedule 09/30/2014 09/30/2014 Attended RTOC/Region 9 meeting. 1/14

 

Applied to Colorado University online program “Community

Sustainability Management” to learn green technologies to

provide guidance to Tribes future development plans. No

cost to GAP grant. 3/14

1st Quarter On Schedule 11/30/2013 09/30/2014 ..._workshop_certificate._001

.jpg

Attended General Assistance Program Workshop. Certificate

awarded.

Attended GAAP seminar conducted by casinos accounting

firm (no charge to budget except mileage).

Commitment #1.3

Description TED will work with Tribal Administration and accountant to insure grant reporting and financial management fully

complies with the CFR, General Accepted Accounting Principles and the tribes Administrative Policy Manual. TED will

prepare a monthly report of grant expenditures according to the budget; this will be reviewed by the Tribal Administrator

and accountant. A report will be prepared by the TED to insure grant commitments are being met according to the

outputs and deliverables. Both reports will be submitted at the monthly Tribal Council meeting. 

 

An equipment inventory to include purchases under $5,000 will be maintained according to the Tribal Administrative
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Policy Manual. The inventory will be submitted in the final report to EPA Region 9. 

Estimated Cost $5568 

End Date 09/30/2014

Positions Program Director/Assistant Director

Outputs and Deliverables Full accountability of all grant funds for allowable costs. Monthly reports for Tribal Council review and approval -

financial and progress report. Quarterly and annual closeout (10/31/14) reports to EPA. Compliance with A-133 audit if

required. Equipment inventory will be included in annual report to Region 9 EPA. 

Commitment #1.3 Reports

Reporting

Period

Covered

Status Milestone

Date

Commitment

 End Date

Ouput (Documents) Work Accomplished

4th Quarter Completed 09/30/2014 09/30/2014 •	Reviewed budget and reporting requirements with

accountant and Tribal Administrator, reviewed with

accounting consultant for new chart of accounts. 11/13

•	Received training on Quickbooks; created online account

access so I could directly monitor the chart of accounts for

Tribal EPA GAP grant expenditures. 3/13

•	12 Monthly reports submitted to Tribal Council.

3rd Quarter On Schedule 09/30/2014 09/30/2014 Monthly report submitted to Tribal Council.

2nd Quarter On Schedule 09/30/2014 09/30/2014 ..._March_2014_Monthly_Re

port.pdf

Received training on Quickbooks; created online account

access so I could directly monitor the chart of accounts for

Tribal EPA GAP grant expenditures. 3/14

 

Monthly report submitted to Tribal Council. Each monthly

report has the progress from the beginning of grant year to

current. March has the January & February information in it,

so I did not load all three reports.

1st Quarter On Schedule 12/31/2013 09/30/2014 Reviewed budget and reporting requirements with accountant

and Tribal Administrator, reviewed with accounting

consultant for new chart of accounts.

Monthly report submitted to Tribal Council.

Commitment #1.4

Description The EPA will review our quarterly reports and the Project Officer will provide a ongoing evaluation of our progress

under the grant. The TED and Tribal Administrator will conduct an administrative assessment with guidance from the

EPA. The TED, Tribal Administrator and Project Officer will work on the draft EPA evaluation before the final report is

mailed to the Tribal Council. 

Estimated Cost $928 

End Date 09/30/2014

Positions Program Director/Assistant Director

Outputs and Deliverables Draft EPA evaluation will be submitted to the Tribe for comment. Final EPA evaulaiton submitted to the tribe after

comments from the TED are reviewed and changes made to draft. The final grant closeout report will include the

evaluation for submittal to EPA by 10/31/14. 

Commitment #1.4 Reports

Reporting

Period

Covered

Status Milestone

Date

Commitment

 End Date

Ouput (Documents) Work Accomplished

4th Quarter Behind 09/30/2014 09/30/2014 ..._Final_2014_Monthly_Rep •	Quarterly Reports submitted via GAP online. Completed.
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Schedule ort.pdf •	Final evaluation with TA and TED complete, but not

approved by TC due to Tribal Dispute)

3rd Quarter Work not yet

scheduled

09/30/2014 09/30/2014 Quarterly reports submitted. End of year review not yet here.

2nd Quarter On Schedule 09/30/2014 09/30/2014 Quarterly report(s) submitted.

1st Quarter On Schedule 09/30/2014 09/30/2014 1st quarterly report submitted to Project Officer.

Component #2: Environmental Planning and Inventory

Description Owner is Creig Marcus

Long-Term Outcome Assessment of the environment of tribal lands, this will lead to eventual clean-up of open dumps and other hazards.

Measures

Intermediate Outcomes Environmental Inventory

Tribal Environmental Plan

Estimated Component Cost $17400

Estimated Work Year (FTE) 0.29

EPA Program Coding Program Code: Cross Media Activities

Objective: Other: Planning and Inventory

Sub-objective: N/A

Commitment #2.1

Description Conduct an environmental inventory utilizing archived tribal records, field research, interviews with tribal members and

local government agencies. 

Estimated Cost $8700 

End Date 03/01/2014

Positions Program Director/Assistant Director

Outputs and Deliverables An environmental inventory that identifies the exact nature of environmental issues that impact the tribal lands and

people. A resolution from the Tribal Council approving the inventory. The final environmental inventory will submitted

to the EPA. 

Commitment #2.1 Reports

Reporting

Period

Covered

Status Milestone

Date

Commitment

 End Date

Ouput (Documents) Work Accomplished

4th Quarter Completed 09/30/2014 03/01/2014 ...onmental_Inventory_5.30.1

4.pdf

•	Began assessment of environment of tribal lands to develop

environmental inventory by reviewing existing tribal and

county records of identified environmental hazards. No

county records reflect any information. Tribal records

consisted of one FONSI certified by the Tribe in 1997 for

construction of a casino. 10/13

•	Interviewed one tribal member who buried approximately

18 large car parts consisting of engines, transmissions,

chassis and some auto-body parts. Tribal member also

identified one house that had asbestos shingles was torn

down and buried on site. In November, the tribal member

will walk the property to identify the approximate

locations.10/13

•	Investigated tribal lands with tribal member. Identified

locations of four homes that were burned or razed, identified

three additional burn/dump sites and two old septic tanks.
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Placed location on map and began filling out Open Dump

Inventory Form. GIS location will be done in January with

no-cost assistance from USFS. 11/13

•	Requested any documents relating to environmental issues

from Northern California BIA. Visited the USFS, NCRS and

National Wildlife Refuge offices to see if any documents or

records relating to the tribal lands existed – there are none on

file.  There were no agreements that the Tribe approved the

National Wildlife Refuge from cutting off the water to the

slough that used to flow through the Rancheria. Also

research in local library for any documents relating to

environmental conditions on record – there were none on

file. 11/13

•	GIS mapping of open dump sites rescheduled to 2/5/14 at

request of USFS contact. 1/14

•	Rough draft of tribal lands map started. 1/14

•	GIS mapping of Rancheria complete. No charge to grant.

2/14

•	Map still under development. 2/14

•	Solid Waste Survey form for open dumps complete 2/14

•	Environmental Inventory complete. 2/14

•	Map still under development, final map projected for April.

3/14

•	Map is complete – official survey is being done in June to

overlay map. 4/14

•	Tribe approved Final Environmental Inventory 4/14

•	Updated Environmental Inventory with Pesticide Info from

Refuge 5/14

4th Quarter Completed 09/30/2014 03/01/2014 •	Began assessment of environment of tribal lands to develop

environmental inventory by reviewing existing tribal and

county records of identified environmental hazards. No

county records reflect any information. Tribal records

consisted of one FONSI certified by the Tribe in 1997 for

construction of a casino. 10/13

•	Interviewed one tribal member who buried approximately

18 large car parts consisting of engines, transmissions,

chassis and some auto-body parts. Tribal member also

identified one house that had asbestos shingles was torn

down and buried on site. In November, the tribal member

will walk the property to identify the approximate

locations.10/13

•	Investigated tribal lands with tribal member. Identified

locations of four homes that were burned or razed, identified

three additional burn/dump sites and two old septic tanks.

Placed location on map and began filling out Open Dump

Inventory Form. GIS location will be done in January with

no-cost assistance from USFS. 11/13

•	Requested any documents relating to environmental issues

from Northern California BIA. Visited the USFS, NCRS and

National Wildlife Refuge offices to see if any documents or

records relating to the tribal lands existed – there are none on

file.  There were no agreements that the Tribe approved the

National Wildlife Refuge from cutting off the water to the

slough that used to flow through the Rancheria. Also

research in local library for any documents relating to
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environmental conditions on record – there were none on

file. 11/13

•	GIS mapping of open dump sites rescheduled to 2/5/14 at

request of USFS contact. 1/14

•	Rough draft of tribal lands map started. 1/14

•	GIS mapping of Rancheria complete. No charge to grant.

2/14

•	Map still under development. 2/14

•	Solid Waste Survey form for open dumps complete 2/14

•	Environmental Inventory complete. 2/14

•	Map still under development, final map projected for April.

3/14

•	Map is complete – official survey is being done in June to

overlay map. 4/14

•	Tribe approved Final Environmental Inventory 4/14

•	Updated Environmental Inventory with Pesticide Info from

Refuge 5/14

3rd Quarter On Schedule 04/01/2014 03/01/2014 ...onmental_Inventory_5.30.1

4.pdf

Map is complete – official survey is being done in June to

overlay map.

Tribe approved Final Environmental Inventory

Updated Environmental Inventory with Pesticide Info from

Refuge 5/

2nd Quarter Behind

Schedule

03/01/2014 03/01/2014 ..._Open_Dump_Form._AIR.

_2014.pdf

...l_Inventory_Resolution_00

2.bmp

GIS mapping of open dump sites rescheduled to 2/5/14 at

request of USFS contact. 1/14

Rough draft of tribal lands map started. 1/14

GIS mapping of Rancheria complete. No charge to grant.

2/14

Map still under development. 2/14

Solid Waste Survey form for open dumps complete 2/14

(attached)

Environmental Inventory complete. 2/14 (attached)

Map still under development, final map projected for April.

3/14

1st Quarter On Schedule 12/31/2013 03/01/2014 Began assessment of environment of tribal lands to develop

environmental inventory by reviewing existing tribal and

county records of identified environmental hazards. No

county records reflect any information. Tribal records

consisted of one FONSI certified by the Tribe in 1997 for

construction of a casino.

 

Interviewed one tribal member who buried approximately 18

large car parts consisting of engines, transmissions, chassis

and some auto-body parts. Tribal member also identified one

house that had asbestos shingles was torn down and buried

on site. In November, the tribal member will walk the

property to identify the approximate locations.

 

Investigated tribal lands with tribal member. Identified

locations of four homes that were burned or razed, identified

three additional burn/dump sites and two old septic tanks.

Placed location on map and began filling out Open Dump

Inventory Form. GIS location will be done in January with

no-cost assistance from USFS.

 

GAP Online Progress Report Work Plan Period: 10/01/2013 - 09/30/2014
Tribe: Alturas Indian Rancheria California

Page 6



Requested any documents relating to environmental issues

from Northern California BIA. Visited the USFS, NCRS and

National Wildlife Refuge offices to see if any documents or

records relating to the tribal lands existed – there are none on

file.  There were no agreements that the Tribe approved the

National Wildlife Refuge from cutting off the water to the

slough that used to flow through the Rancheria. Also

research in local library for any documents relating to

environmental conditions on record – there were none on

file.

Commitment #2.2

Description Develop a Tribal Environmental Plan according to the guidelines established by the EPA through ETEPS. 

Estimated Cost $8700 

End Date 07/01/2014

Positions Program Director/Assistant Director

Outputs and Deliverables A Tribal Environmental Plan that will allow for planning for grants and identify the need for assistance from the EPA

and other agencies to mitigate environmental issues. Progress on the TEP will be included in the GAP quarterly reports,

the final TEP will be submitted to the EPA by 7/1/14 

Commitment #2.2 Reports

Reporting

Period

Covered

Status Milestone

Date

Commitment

 End Date

Ouput (Documents) Work Accomplished

4th Quarter Completed 09/30/2014 07/01/2014 ...l_Environmental_Plan_Fina

l.pdf

•	Began working on TEP; meet with Tribal Council to discuss

their priorities for future development and utilizing

environmental responsible development. 3/14

•	Received approval for the Tribal Environmental Inventory.

3/14

•	Attended Modoc County Task Force on Drought. Will be

reviewing committees work on Tribal Grants and other

federal assistance for area tribes. 3/14

•	Began work on the Tribal Environmental Plan 5/14

•	Presented final draft on the Tribal Environmental Plan to

Tribe 6/14

•	Complete and approved. 8/14

3rd Quarter On Schedule 07/01/2014 07/01/2014 ...onmental_Plan_7.1.14_draf

t.pdf

Began work on the Tribal Environmental Plan

Presented final draft on the Tribal Environmental Plan to

Tribe

2nd Quarter On Schedule 07/01/2014 07/01/2014 Began working on ETEP mods suggested by Project Officer;

meet with Tribal Council to discuss their priorities for future

development and utilizing environmental responsible

development. 3/14

Received Tribal Council approval for the Tribal

Environmental Inventory 3/14 (waiting on resolution)

Attended Modoc County Task Force on Drought. Will be

reviewing committees work on Tribal Grants and other

federal assistance for area tribes. 3/14

1st Quarter On Schedule 12/31/2013 07/01/2014 The Environmental Inventory, which is critical to the TEP,

will be completed by March 1, 2014.

Component #3: Solid Waste and pollution prevention
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Description Owner is Creig Marcus

Long-Term Outcome Cleanup of open dumps, reduction of solid waste production through a Integrated Solid Waste Management Plan.

Measures

Intermediate Outcomes Inventory of open dumps.

Integrated Solid Waste Management Plan

Develop framework for future codes and ordinances.

Green technologies

Estimated Component Cost $17980

Estimated Work Year (FTE) 0.3

EPA Program Coding Program Code: Solid and Hazardous Waste Activities

Objective: Capacity Building

Sub-objective: Solid Waste

Commitment #3.1

Description Conduct an inventory of open dumps to assess the health and contamination threat to the environment and public. Utilize

EPA records to identify open dumps. 

Estimated Cost $8700 

End Date 08/01/2014

Positions Program Director/Assistant Director

Outputs and Deliverables Inventory of open dumps and environmental hazards. Data will be used in ordinance development and strategic

planning. Estimate timeline and cost to cleanup. Provide Open Dump Survey form to EPA by 8/1/14. Include in

quarterly report to EPA. 

Commitment #3.1 Reports

Reporting

Period

Covered

Status Milestone

Date

Commitment

 End Date

Ouput (Documents) Work Accomplished

4th Quarter Completed 09/30/2014 08/01/2014 •	As reflected in Work Plan 2.1 deliverables, sites will be

identified in November. 10/13

•	Investigated tribal lands with tribal member. Identified

locations of four homes that were burned or razed, identified

three additional burn/dump sites and two old septic tanks.

Placed location on map and began filling out Open Dump

Inventory Form. GIS location will be done in January with

no-cost assistance from USFS. (This commitment was part of

2.1 as well). 11/13

•	Investigated any green technologies, products or procedures

in place with the casino – no policy, practices or technologies

are used. 11/13.

•	Received correspondence from EPA Region 9 personnel on

Open Dum Survey Forms. Project officer gave guidance that

a need to develop a Soil Testing QAP needed to be

developed before testing for contaminates in old dumps.

Found one small pile of asbestos shingles next to historic

house. 12/13

•	Began reading on the requirements for developing an

ISWMP. Will get more guidance at January meeting at EPA

Region 9. 12/13

•	Visited Alturas Disposal and Modoc County Waste

Management for available resources. 12/13

•	GIS mapping of open dump sites rescheduled to 2/5/14 at
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request of USFS contact. 1/14

•	Met with Michelle Baker and Oral Saulters from EPA Solid

Waste Team. They supplied example SWMP from Karuk

Tribe and Tribal Solid Waste Evaluation Tool so I could

establish baseline of solid waste production on the

Rancheria. 1/14

•	Solid Waste Form for open dumps complete. 2/14

•	Received copies of other tribes Solid Waste Plans for

reference. 3/14

•	Began drafting Solid Waste Plan 5/13

•	Met with RCAC on various issues including open dump

assistance. 6/14

•	Presented draft of Solid Waste Plan/Ordinance to Tribe.

6/14

•	Started draft of ISWMP. Will finish at Solid Waste

Workshop in August. 7/14

•	Solid Waste Management Plan Complete. Approved by TC

8/28

•

3rd Quarter On Schedule 06/30/2014 08/01/2014 •	Met with RCAC on various issues including open dump

assistance.

2nd Quarter On Schedule 08/01/2014 08/01/2014 GIS mapping of open dump sites rescheduled to 2/5/14 at

request of USFS contact. 1/14

Met with Michelle Baker and Oral Saulters from EPA Solid

Waste Team. They supplied example SWMP from Karuk

Tribe and Tribal Solid Waste Evaluation Tool so I could

establish baseline of solid waste production on the

Rancheria. 1/14

Solid Waste Form for open dumps complete. 2/14 (already

attached)

Received copies of other tribes Solid Waste Plans for

reference. 3/14

1st Quarter On Schedule 08/01/2014 08/01/2014 ...w_85888_IMG-20131126-

00121.jpg

As reflected in Work Plan 2.1 deliverables, sites were

identified in November.

 

Investigated tribal lands with tribal member. Identified

locations of four homes that were burned or razed, identified

three additional burn/dump sites and two old septic tanks.

Placed location on map and began filling out Open Dump

Inventory Form. GIS location will be done in January with

no-cost assistance from USFS. (This commitment was part of

2.1 as well).

 

Received correspondence from EPA Region 9 personnel on

Open Dump Survey Forms. Project officer gave guidance

that a need to develop a Soil Testing QAP needed to be

developed before testing for contaminates in old dumps.

Found one small pile of asbestos shingles next to historic

house.

Commitment #3.2

Description Work in conjunction with EPA Tribal Solid Waste Team to develop ISWMP. Submit the draft ISWMP to EPA Tribal

Solid Waste Team for review and comment. After incorporating their recommendations, submit to Tribal Council for

review and approving resolution. 
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Estimated Cost $5800 

End Date 09/30/2014

Positions Program Director/Assistant Director

Outputs and Deliverables Develop and submit an Integrated Solid Waste Management Plan to EPA Tribal Solid Waste Team by 7/30/14. Submit a

final ISWMP to Tribal Council for final approval to submit to EPA by 9/30/14 

Commitment #3.2 Reports

Reporting

Period

Covered

Status Milestone

Date

Commitment

 End Date

Ouput (Documents) Work Accomplished

3rd Quarter On Schedule 06/30/2014 09/30/2014 ...ste_Ordinance_7.1.14_Draf

t.pdf

Began drafting Solid Waste Plan

Presented draft of Solid Waste Plan to Tribe.

2nd Quarter On Schedule 09/30/2014 09/30/2014 Met with Michelle Baker and Oral Saulters from EPA Solid

Waste Team. They supplied example SWMP from Karuk

Tribe and Tribal Solid Waste Evaluation Tool so I could

establish baseline of solid waste production on the

Rancheria. 1/14

1st Quarter On Schedule 07/30/2014 09/30/2014 Began reading on the requirements for developing an

ISWMP. Will get more guidance at January meeting at EPA

Region 9.

 

Visited Alturas Disposal and Modoc County Waste

Management for available resources.

Commitment #3.3

Description Develop resources for green building standards, resources for green products and green energy reduction technologies.

Using these resources to develop future Green standards section of TEO and an eventual Green Ordinance. 

Estimated Cost $3480 

End Date 09/30/2014

Positions Program Director/Assistant Director

Outputs and Deliverables Develop resources for green building standards, resources for green products and green energy reduction technologies.

Using these resources to develop future Green standards section of TEO and an eventual Green Ordinance. 

Commitment #3.3 Reports

Reporting

Period

Covered

Status Milestone

Date

Commitment

 End Date

Ouput (Documents) Work Accomplished

4th Quarter Completed 09/30/2014 09/30/2014 •	Michelle Baker and Oral Saulters supplied a link to Tribal

Green Building Codes Development Guidance and the GRID

alternatives SASH program. And supplied contact for

Hopland Tribal EPA for information on their recycling

center. 1/14

•	Applied to Colorado University online program

“Community Sustainability Management” to learn green

technologies to provide guidance to Tribes future

development plans. 3/14

•	Using evaluation materials from the Green Technology

Conference, began surveying green usage at Tribal

Government buildings, Tribal housing and economic

development entities.

•	RCAC provided energy audit template. 6/14
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•	Green Resources Binder complete. Given to Economic

Development Entities 8/14

3rd Quarter On Schedule 06/30/2014 09/30/2014 Using evaluation materials from the Green Technology

Conference, began surveying green usage at Tribal

Government buildings, Tribal housing and economic

development entities.

RCAC provided energy audit template

2nd Quarter On Schedule 09/30/2014 09/30/2014 Michelle Baker and Oral Saulters supplied a link to Tribal

Green Building Codes Development Guidance and the GRID

alternatives SASH program. And supplied contact for

Hopland Tribal EPA for information on their recycling

center. 1/14

Applied to Colorado University online program “Community

Sustainability Management” to learn green technologies to

provide guidance to Tribes future development plans. No

cost to GAP grant. 3/14

1st Quarter On Schedule 09/30/2014 09/30/2014 Investigated any green technologies, products or procedures

in place with the casino and tribal maintenance – no policy,

practices or technologies are used.

 

Visited Alturas Disposal and Modoc County Waste

Management for available resources, no large scale

recycling/green practices are available.

Component #4: Insecticide and Rodenticide Program development

Description Owner is Creig Marcus

Long-Term Outcome Education of tribal members, vendors and staff about the proper usage of dangerous chemicals and their interaction with

a healthy environment.

Measures

Intermediate Outcomes Insecticide regulations for future Tribal Environmental Ord.(TEO)

Education  and protection of tribal members and visitors

Understanding and networking with local governmental programs

Inventory of pesticides and chemicals

Estimated Component Cost $11484

Estimated Work Year (FTE) 0.19

EPA Program Coding Program Code: Toxic Substances Activities

Objective: Pesticides

Sub-objective: N/A

Commitment #4.1

Description Educate and train tribal members, staff and residents on the proper usage of insecticides. This will be accomplished by a

workshop conducted by the TED, local wildlife officials and the local health department. 

Estimated Cost $2204 

End Date 09/30/2014

Positions Program Director/Assistant Director

Outputs and Deliverables Submit report of workshop and contacts in quarterly and final report to EPA on 10/31/14. 

Commitment #4.1 Reports

Reporting

Period

Status Milestone

Date

Commitment

 End Date

Ouput (Documents) Work Accomplished
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Covered

4th Quarter Completed 09/30/2014 09/30/2014 •	Requested list of insecticides and rodentcides from casino

and tribal maintenance. No MSDS or other data is

maintained. No record of products used nor any safety or

usage data maintained.12/13

•	Requested MSDS from Modoc County and National

Wildlife Refuge on mosquito spraying program and any

other hazardous insecticides, pesticides or rodenticides used.

Visited surrounding ranches and farms for information on

their products used. 12/13

•	Met with Marcy Katzin, EPA Specialist in Pesticide

Program.  She will be supplying follow up technical

assistance on Integrated Pest Management and assistance

with Pesticide Ordinance development. 1/14

•	Received list of pesticides used at casino and tribe; received

list from National Wildlife Refuge and Modoc County,

shared list with Marcy Katzin for technical advice on the

nature of pesticides used. Researched the pesticides.

Investigated casino and tribal usage of pesticides – no

procedures in place. 2/14

•	Requested to be on Modoc County Agricultural Department

ad hoc Committee on Pesticide usage. 3/14

•	Began drafting Pesticide Workshop materials. 6/14

•	Conducted Pesticide Workshop on 8/9 using only electronic

media. Gave USB drive to 7 attendees. 8/14

•	Attended water quality, drought management and

agricultural meetings conducted by Modoc County.

Presented on tribes water status and future agricultural plans.

3rd Quarter Work not yet

scheduled

06/30/2014 09/30/2014 Not scheduled yet.

2nd Quarter Work not yet

scheduled

09/30/2014 09/30/2014 Not yet scheduled. Will begin development of class in third

quarter.

1st Quarter Work not yet

scheduled

09/30/2014 09/30/2014 Meeting scheduled with EPA Officer Marcy Katzin at

January RTOC/EPA meeting.

Commitment #4.2

Description Utilizing the Tribal Environmental Inventory to assist in identifying pesticides used by the Rancheria, the casino and

members, to document the type, handling, storage and amount used. Inventory the chemicals used, associated hazards

and treatment schedules. Research alternative green alternatives. Due to the tribal land being bordered by Wildlife

preserve and farmland, local governments conduct extensive spraying throughout the year. Research, network and

develop relationships with local government agencies that utilize these chemicals for insect and pest control. 

Estimated Cost $6920 

End Date 09/30/2014

Positions Program Director/Assistant Director

Outputs and Deliverables Established understandings with local government agencies on chemicals being used resulting in increased safety to

tribal members, residents and staff. A comprehensive inventory of the pesticides, chemicals and their usage will be

produced. This will be included in the annual report to the EPA on 10/31/14. 

Commitment #4.2 Reports

Reporting

Period

Covered

Status Milestone

Date

Commitment

 End Date

Ouput (Documents) Work Accomplished
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4th Quarter Completed 09/30/2014 09/30/2014 ...3_Pesticide_Inventory_Dat

a.pdf

•	Requested list of insecticides and rodentcides from casino

and tribal maintenance. No MSDS or other data is

maintained. No record of products used nor any safety or

usage data maintained.12/13

•	Requested MSDS from Modoc County and National

Wildlife Refuge on mosquito spraying program and any

other hazardous insecticides, pesticides or rodenticides used.

Visited surrounding ranches and farms for information on

their products used. 12/13

•	Met with Marcy Katzin, EPA Specialist in Pesticide

Program.  She will be supplying follow up technical

assistance on Integrated Pest Management and assistance

with Pesticide Ordinance development. 1/14

•	Received list of pesticides used at casino and tribe; received

list from National Wildlife Refuge and Modoc County,

shared list with Marcy Katzin for technical advice on the

nature of pesticides used. Researched the pesticides.

Investigated casino and tribal usage of pesticides – no

procedures in place. 2/14

•	Requested to be on Modoc County Agricultural Department

ad hoc Committee on Pesticide usage. 3/14

•	Began drafting Pesticide Workshop materials. 6/14

•	Conducted Pesticide Workshop on 8/9 using only electronic

media. Gave USB drive to 7 attendees. 8/14

•	Attended water quality, drought management and

agricultural meetings conducted by Modoc County.

Presented on tribes water status and future agricultural plans.

3rd Quarter On Schedule 06/30/2014 09/30/2014 List of pesticides included in the Environmental Inventory.

Attended Green California Summit Conference - learned

about green alternatives.

2nd Quarter On Schedule 09/30/2014 09/30/2014 Met with Marcy Katzin, EPA Specialist in Pesticide

Program.  She will be supplying follow up technical

assistance on Integrated Pest Management and assistance

with Pesticide Ordinance development. 1/14

Received list of pesticides used at casino and tribe; received

list from National Wildlife Refuge and Modoc County,

shared list with Marcy Katzin for technical advice on the

nature of pesticides used. Researched the pesticides.

Investigated casino and tribal usage of pesticides – no

procedures in place. 2/14

Requested to be on Modoc County Agricultural Department

ad hoc Committee on Pesticide usage. 3/14

1st Quarter On Schedule 09/30/2014 09/30/2014 Requested list of insecticides and rodentcides from casino

and tribal maintenance. No MSDS or other data is

maintained. No record of products used nor any safety or

usage data maintained. I will get further guidance at Region

9 meeting in January.

 

Requested MSDS from Modoc County and National Wildlife

Refuge on mosquito spraying program and any other

hazardous insecticides, pesticides or rodenticides used.

Visited surrounding ranches and farms for information on

their products used.

Commitment #4.3

GAP Online Progress Report Work Plan Period: 10/01/2013 - 09/30/2014
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Description Utilizing the Tribal Environmental Inventory, Tribal Environmental Plan and EPA resources, prepare guidelines and

regulations that will be included as a section in the future Tribal Environmental Ordinance. 

Estimated Cost $2320 

End Date 09/30/2014

Positions Program Director/Assistant Director

Outputs and Deliverables Submit the inventory and proposed guidelines/regulations to Project Officer for comment, then submit to the Tribal

Council for final approval. Include in annual report to EPA on 10/31/14. Section will be ready for inclusion for future

TEO. 

Commitment #4.3 Reports

Reporting

Period

Covered

Status Milestone

Date

Commitment

 End Date

Ouput (Documents) Work Accomplished

4th Quarter Completed 09/23/2014 09/30/2014 •	Identified one existing ordinance: “ALTURAS INDIAN

RANCHERIA ENVIRONMENTAL POLICY

ORDINANCE” (attached as exhibit) that was written to meet

the minimum requirements for the Tribal-State compact for

conducing gaming. 10/13

•	Obtained Pesticide Ordinances from another tribe. 5/13

•	Began identification of non-native or invasive species on

tribal land. 6/14

•	Began draft of Pesticide Ordinance 6/14

•	Inventory of pesticides and workshop guidelines submitted

to TC. 8/14

(Tribal Council did not approve draft of Pesticide Ordinance

before end of grant year due to Tribal Dispute)

3rd Quarter On Schedule 06/30/2014 09/30/2014 Obtained Pesticide Ordinances from another tribe.

Began draft of Pesticide Ordinance

Began identification of non-native or invasive species on

tribal land.

2nd Quarter On Schedule 09/30/2014 09/30/2014 Review, revocation and draft of new Environmental

Ordinance will begin in third quarter.

1st Quarter On Schedule 09/30/2014 09/30/2014 ...entalPolicyOrdinance1-3-

05.pdf

Identified one existing ordinance: “ALTURAS INDIAN

RANCHERIA ENVIRONMENTAL POLICY

ORDINANCE” (attached as exhibit) that was written to meet

the minimum requirements for the Tribal-State compact for

conducing gaming.
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